Culture of Delta Smelt Budgetyear: 1998

E-030748

E—030748

UC Davis Statement Quarter: 1
CALFED Project Number 98-002: Phase 1 funded
Total Estiméted Cost of Phase I ) $194, 870
Funding from Federal Bay-Delta Account -~ 194,870
Any other Funding - 0
Phase | schedule . 1 year
Phase !l schedule 2 years
Total Project Estimated Completion Date: - 3years : PHASE | PHASE| : : PHASE |
: (Quarterly Budget) (FY '98 Budget) (Three Year Budget)
Accrued Accrued | Remaining Accrued . | Balance to R
Budget {xpenditurg Variance ** | Budget [xpenditurd Balance ** || Budget Expenditures Compiete
Task 1: Construction of new fish and rotifer culture lab. $45,000 | $46,078 | ($1,078) $65,826 | $46,078 | $19,748 $65,826 . $46,078 | $19.748
Schedule: July '98 through December '98 .
Percent Work Complete for Task 1: 40%
Task 2: improving spawning performance and maintain rotifer culture $0 $0 $0 $99,214 $0 ] $99,214 $99,214 : $0 1 $99,214
Schedule: November '98 through June "99 :
Percent Work Complete for Task 2: 0%
Task 3:Optimize farval culture procedures. ) $0 $0 $0 $23,427 $0 | $23.427 $23,427 $0 | $23.427
Schedule: March "99 through June ‘99 .
Percent Work Complete for Task 3: 0% : .
Task 4: Larval Rearing . 0 0 0 6,403 0 6,403 6,403| 0 6,403
Schedule: June '99 ’
Percent Work Complete for Task 4: 0% ‘
Phase I Total: $45,000 | $46,078 | ($1,078) $194,870 | $46,078 | $148,702 | | $194,870 $46,078 | $148,792

a0 i < N B e,

U e ot



